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SUBJECT: FLnal Draft Work Plan for Baxter Springs Sub51te,
Cherokee County, Kansas

FROM: & : e’ Bates, RQAO/ENSV
TO: Allce C. Fuerst, Project Manager, REMD/SPFD/WSTM

The subject document, prepared by CH2M Hill and Black and
Veatch, dated' December 2, 1987, has been reviewed as requested
Attached are. spe01f1c comments resulting from this review. 1In
addition, the; following comments are submltted for your -
con51deratlon'

1. Overall, the work plan is fairly general as is expected As
noted in Sectlons 4.5.1 and 4.5.4, it is presumed that more detailed
information relatlng to data collectlon activities will be
forthcomlng.w
2. Section 2 0, Data Quallty Objectlves. It was encouraging to see
this section 1ncluded since it is apparent that consideration of
detection limits needed for comparison of data. to specific criteria
has been 1nc1uded in the planning process. While the data needs for
water were falrly complete, the data ‘néeds for the surface mine
wastes were not.

l
3. Section b 0, RI Schedule. . The schedule outlined indicates that
the field act1v1t1es have already been 1n1t1ated.
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If you have any questions, please call me at 236-3881.
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February 8, 1988 . '
MEMORANDUM |
SUBJECT: Work Plan Remedial Investigations

Baxter Springs Subsite
Cherokee County Site

.FROM: RetaiE. Roe
FIRE/EP&R/ENSV
i
TO: Char]es P. Hensley

‘characterization by XRF is described quantitively in the reference, and the

.Chief EP&R/ENSV

Most of the actual processes are not contained in this document, but
are included 1nladequate detail in the references. Although the mine waste

sampling procedure is included in detail at the Galena site, no actual -

‘sampling plan {e proposed at the Baxter Springs subsite.

In fact, ﬁo sampling plan is contained in the work. This may be a
function of the’Fleld Operations Plan (FOP), ‘but no date is given for this:
deliverable. In order to properly call this a work plan, the .anticipated
work should be]given in detail i
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MEMORANDUM%
SUBJECT:> geﬁlew of Workplan for Baxter Springs SubS1te, Cherokee
':County
FROM: .Wllllam W. (Bu

;Ghief, CLQA-ection, LABO/ENSV

TO: :Dale I. Bates
’ %eglonal Quality Assurance Offlcer, ENSV

The dchment entitled, "Workplan RI: Baxter Springs _
Subsite; Cherokee County", dated December 2, 1987, has been
reviewed with regard to analytical support issues. Only those
portions. of the document related to laboratory or analyt1ca1
support matters were con81dered in this review. Specific
comments are as follows:

- Section 2.2: Detection Limits; The detection limit for
lead is achievable with some difficulty. The need and use of"
lead results from 1-5 ug/L should be assessed.

- Sectlon 4.5.1: QAPP/SOPs; These documents should be
submitted to LABO for review they are available.
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